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1.0 Closure 

 

This closure plan applies to the Clean Harbors Aragonite Incineration Facility at Aragonite, 

Utah.  The earliest expected date for the start of closure activities is in the year 2022. 

 

This closure plan was prepared in accordance with the requirements of Utah Admin. Code R315-

264-110 through 120 and Utah Admin. Code R315-264-140 through 151.  The closure plan 

assumes a worst case cost scenario which would occur when the maximum PCB/hazardous 

waste inventory is stored on site and a third party contractor is hired to conduct the closure.  The 

maximum inventory on site includes all waste items and materials which Clean Harbors 

Aragonite may have stored in the facility.  The closure plan addresses the shipment offsite for 

treatment/disposal of the waste items and materials as well as decontamination of the process 

area and equipment, soil sampling, and all sample analyses. 

 

Decontamination of storage areas, process areas, floors, berms, walls, and internal structures will 

be accomplished using hydrocarbon solvent based cleaners and aqueous-based surfactants 

depending on the area cleaned.  No hydrocarbon residuals will be left on any of the treated 

structures.  Decontamination techniques following removal of waste inventory will utilize a 

combination of flushing, steam cleaning and sandblasting to effectively remove contaminants.  

Wipe/rinse samples will be collected and analyzed to determine when decontamination is 

complete. 

 

The cleaning solutions will be sprayed or poured onto the surface areas to be cleaned and 

allowed to react for a least one hour.  After this reaction period, the surface areas will be 

manually scrubbed or steamed and the liquid generated from this process will be collected by 

vacuum into tanks or other approved containers.  Where necessary, sandblasting will also be 

used to remove contamination.  The collected liquids and sandblast residues will then sent for 

treatment/disposal at state and EPA approved facilities. 

 

Exterior site areas (e.g., waste accumulation and staging areas, runoff accumulation areas, 

roadways and loading/unloading areas, random soil surfaces, etc.) will be sampled to ensure that 

they are not contaminated.  Any locations where contamination is discovered will be further 

investigated to identify the extent of contamination. Once the extent of contamination is 

determined, cleanup techniques will be reviewed and implemented after consultation with 

regulatory agencies. 

 

 

2.0 Notification of Closure 

 

At least 45 days, before initiation of closure activities, Clean Harbors Aragonite will notify the 

required regulatory agencies (Division of Solid and Hazardous Waste and EPA Region VIII) that 

Clean Harbors Aragonite will begin closure activities on a date specified in the notice.  This 

notice will also include a revised closure plan with necessary changes proposed including a 

decontamination standard for closure activities and a detailed schedule identifying the time frame 

for closing the individual units at the facility.  The proposed decontamination standard and other 
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proposed changes to the closure plan will be submitted as a modification request consistent with 

the modification request procedures in place at the time of closure. 

 

 

3.0 Health and Safety 

 

The Clean Harbors Aragonite procedures for the protection of worker health and safety will be 

followed by those involved in closure activities.  For the purpose of this closure plan, the levels 

of worker protection are defined as follows: 

 

Level B Protection Level C Protection 

Self contained breathing apparatus Air purifying respirator and cartridges 

Air lines and tanks Steel-toe, leather boots 

Steel-toe, leather boots Boot covers 

Boot covers Tyvek or cotton coveralls 

Tyvek coveralls Chemically resistant gloves 

Chemically resistant gloves Hard hat 

Hard hat Eye protection 

Eye protection  

 

Level D protection includes the standard health and safety equipment for construction activities. 

 

 

4.0 Cleanup Level 

 

Clean Harbors Aragonite maintains an industrial hygiene monitoring program at its facilities for 

determining workplace concentrations of specified contaminants.  Clean Harbors Aragonite 

routinely samples all process and non-process areas and initiates cleanup when contaminant 

levels exceed current regulatory standards. 

 

Clean Harbors Aragonite intends to decontaminate all the process equipment to non-

contaminated levels as required by the Division of Solid and Hazardous Waste and EPA Region 

VIII at the time of facility closure. 

 

All areas of the incineration facility including the incinerator, gas cleaning train and storage 

berms, concrete floors, and building walls are to be decontaminated to the levels required by the 

Division of Solid and Hazardous Waste and EPA Region VIII at the time of closure.  As 

indicated earlier in this plan, these decontamination levels will be approved as part of the 

modification request submitted at the time of closure notification. 
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5.0 Start of Closure 

 

Closure of the facility will begin on the closure date specified in the notification letter to the 

Division of Solid and Hazardous Waste and EPA Region VIII.  The first step in closure of the 

facility will be removal of waste inventory.  Before decontamination of a specific unit begins, all 

RCRA hazardous waste, all TSCA waste such as solvents, askeral, oil, and water, and any other 

waste stored in the unit will be incinerated on-site or removed from the unit and shipped off-site 

to state and EPA approved treatment/disposal facilities. 

 

 

6.0 Decontamination Procedures 

 

The closure/decontamination procedures shall include, but not necessarily be limited to, the 

following activities for each type of process equipment: 

 

6.1 Tanks 

 

a. Flush the inside surface of each unit thoroughly with a pressure sprayer using clean 

solvent in which the type of waste previously stored readily dissolves.  Utilize additional 

steam cleaning/pressure washing and sand blasting as needed to remove residual 

contamination and vacuum it out until dry.  Cleaning solution and sandblast residue will 

be considered as hazardous waste and managed accordingly; 

 

b. Repeat step (a) as needed to completely decontaminate target surface; 

 

c. Clean the outer tank surface with detergents; 

 

d. Wipe test both the inside and outside surfaces and certify the tank as clean if all samples 

meet Division of Solid and Hazardous Waste and EPA Region VIII requirements.  If 

samples fail to meet the established decontamination standards, the associated surfaces 

will be recleaned until wipe samples demonstrate successful decontamination; and 

 

e. Level D Personal Protection will be required unless entering the tank which will require 

Level C protection. 

 

6.2 Process Tanks, Pipes, and Cranes 

 

a. Pressure wash or steam clean the interior and exterior surfaces of all equipment.  Utilize 

additional steam cleaning/pressure washing and sand blasting as needed to remove 

residual contamination and vacuum it out until dry.  Cleaning solution and sandblast 

residue will be considered as hazardous waste and managed accordingly; 

 

b. After the surfaces are dry, a wipe sample will be taken from the surface that had been in 

contact with the waste material.  If the test result exceeds the regulatory requirement for 

cleanliness, steps (a-b) are repeated until the regulatory requirement is met; and 
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c. Level D Personal Protection is required during decontamination operations. 

 

6.3 Process Pipes and Hoses 

 

a. Isolate and/or disconnect each section of pipe or hose to be cleaned; 

 

b. Flush the inside of each pipe and/or hose unit by slowly pumping clean solvent fluid 

through it; 

 

c. Vacuum out each unit until the inside surface is dry; 

 

d. Clean the outside of each pipe or hose unit with clean solvent or water-based detergents 

using pressure sprayers; 

 

e. Wipe test both the inside and outside of the pipe or hose and repeat steps (b-d) if the 

samples exceed the established standard set by the Division of Solid and Hazardous 

Waste; and 

 

f. Level D Personal Protection is required during decontamination operations. 

 

6.4 Process Floors, Berms, Building Walls, and Ceilings 

 

a. Pressure wash or steam clean the surface of all secondary containment, berms, walls and 

ceilings as necessary.  Utilize additional steam cleaning/pressure washing and sand 

blasting as needed to remove residual contamination and vacuum it out until dry.  

Cleaning solution and sandblast residue will be considered as hazardous waste and 

managed accordingly; 

 

b. Wipe test surfaces and certify the unit as clean if all samples meet the established 

decontamination standard.  If samples fail to meet the established decontamination 

standards, the associated surfaces will be re-cleaned as described in (a) until wipe 

samples demonstrate successful decontamination; and 

 

c. Level D Personal Protection is required during decontamination operations. 

 

6.5 Incineration and Gas Cleaning Train 

 

a. Run incinerator on auxiliary fuel for at least 48 hours at the design temperature of 1200˚C 

± 100 ˚C to ensure the destruction of all organic material. 

 

b. Begin cool down; and 
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c. Remove all refractory from the kiln, afterburner, hot duct, and spray dryer.  Remove 

scrubber solution and baghouse residues.  All removed residues, including refractory, 

scrubber solution, and baghouse residue will be considered a hazardous waste and 

managed accordingly. 

 

6.6 All Process Equipment/Valves/Fittings 

 

a. Dismantle and open the process equipment; 

 

b. Decontaminate all inner and outer surfaces using pressure washing/steam cleaning.  

Utilize additional steam cleaning/pressure washing and sand blasting as needed to 

remove residual contamination and vacuum out until dry.  Cleaning solution and 

sandblast residue will be considered as hazardous waste and managed accordingly; 

 

c. Wipe test surfaces and certify the unit as clean if all samples meet the established 

decontamination standard.  If samples fail to meet the established decontamination 

standards, the associated surfaces will be re-cleaned as described in (b) until wipe 

samples demonstrate successful decontamination; and 

 

d. Level D Personal Protection is required during decontamination operations. 

 

6.7 Physical Removal 

 

a. In some cases, adequate testing for decontamination of surfaces may not be possible, e.g., 

with porous materials.  Consequently, such items will be considered hazardous waste and 

shipped off-site to approved hazardous waste treatment/disposal facilities. 

 

6.8 Non-recyclable Materials 

 

a. All contaminated materials that cannot be decontaminated, such as insulators, electrical 

wiring, wood frames, etc., will be considered hazardous waste and shipped off-site to 

approved hazardous waste treatment/disposal facilities. 

 

6.9 Disposal of Cleanup Equipment and Clothing 

 

a. Unless successfully decontaminated, all equipment contaminated during the closure 

process will be considered as hazardous waste and shipped off-site to approved hazardous 

waste facilities; and 

 

b. All contaminated clothing, plastic sheets, cloth wipes, etc., generated during closure will 

also be considered hazardous waste and be shipped off-site to approved hazardous waste 

treatment/disposal facilities. 

 

6.10 Cleanup and Sampling of Exterior Site Areas 
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a. Inspect all exterior areas for contamination such as yards, driveways, and 

loading/unloading bays; 

 

b. Sample (by wipe test or soil scoop) any areas where the visual inspection indicates 

possible contamination; 

 

c. Verify extent of contamination if any sample indicates the presence of RCRA or TSCA 

regulated waste above background; 

 

d. A random pattern for site area sampling will be designed using a computer program to 

prepare a grid system over the site plan.  Five percent of all sample points will be 

sampled and analyzed.  Any locations where contamination is discovered will be further 

investigated to identify the extent of contamination; 

 

e. Once the extent of contamination is determined, cleanup techniques will be reviewed and 

implemented after approval by the appropriate regulatory agencies. 

 

 

7.0 Sampling and Analysis 

 

The sampling plan and all analytical testing during the closure performance period shall conform 

to the Clean Harbors Aragonite Quality Assurance/Quality Control Plan included as part of 

Attachment 1, Waste Analysis Plan.  A closure sampling plan will be submitted to the regulatory 

agencies for approval prior to the start of closure activities. 

 

 

8.0 Closure Cost Estimates 

 

The total cost to close the facility using third party costs and 2001 dollars, adjusted for inflation 

to make current as of 2012, is estimated to be $11,739,658.  Details of the closure cost estimate 

are attached as Appendix 1 of this plan.  

 

 

9.0 Post-Closure Plan 

 

As discussed above, Clean Harbors Aragonite will fully decontaminate all waste management 

units of the facility to non-contaminated status except where noted.  Contaminated items that 

cannot be decontaminated will be disposed of at approved hazardous waste facilities.  It is 

therefore not anticipated that any post-closure monitoring of the site will be required. 

 

 

10.0 Liability Requirements 
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Clean Harbors Aragonite maintains liability insurance for sudden accidental occurrences as 

required by R315-264-147(a)(1) and Condition 2.P.1.  The current Certificate of Liability 

Insurance is maintained on file at the offices of the Division of Waste Management and 

Radiation Control. 

 

 

11.0 Financing Closure Cost 

 

Clean Harbors Aragonite is required by R315-264-143 to provide assurance that there will be 

funds available to close the facility in the future.  The purpose of this assurance is to guarantee 

that the closure can be accomplished by a third party, if Clean Harbors Aragonite is unable or 

unwilling to do so.  The closure cost estimate is updated annually for inflation, and as often as 

needed to reflect changes at the Aragonite facility. 

 

There are six different mechanisms allowed by rule to provide financial assurance for closure: 

 

• Closure Trust Fund 

• Surety Bond Guaranteeing Payment into a Closure Trust Fund 

• Surety Bond Guaranteeing Performance of Closure 

• Closure Letter of Credit 

• Closure Insurance 

• Financial Test and Corporate Guarantee for Closure 

 

Clean Harbors has obtained closure insurance in accordance with R315-264-143(e) to satisfy 

financial assurance requirements for closure.  

 

 

12.0 Time Line for Closure Activities 

 

As indicated earlier in this plan, a detailed schedule identifying the time frame for closing the 

individual units at the facility will be approved as part of the modification request submitted at 

the time of closure notification.
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